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EXECUTIVE SUMMARY 

  
I — TECHNICAL STATUS  
 
Accomplishments by Milestone   
 
1.1. General 

 Updated Project web site (http://www.ncrst.umd.edu/) (Task 1 and Deliverable 2) 

 Delivered ninth quarterly financial and technical reports (Task 6 and Deliverable 11) 

 Caught up with the progress on the subject of wireless sensor field testing. 

 Conducted the time history analysis using updated traffic and truck information, and 
tried to match the simulated data with the summer and winter field test results for 
the remaining life estimation. 

 Attended Conference of ASCE Engineering Mechanics Institute (EMI) conference and 
delivered two presentations. 

 The revised work plan is shown below as Milestones/Deliverables.  Dark Shading 
indicates Deliverable items and Tasks in which the Research Team has been engaged 
over the past quarters. Lighter shading indicates anticipated duration for 
Deliverables by quarters. Grid pattern shading means partially fulfilled. 

 
Deliv
erabl
es 

Action 
Quarter No. 

1  2  3  4  5  6  7  8  9  10  11  12 

1 
Form TAC and conduct kick‐off meeting. 
Determine baseline field test procedure (Task 1) 

                   
   

2 
Establish and update project web site (Tasks 1 & 
6) 

                   
   

3 
Conduct baseline field test and finite element 
analysis on pre‐selected bridges (Task 1) 

                   
   

4 
Design, fabricate and characterize AE sensor and 
measure the performance (Task 2) 
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5 
Develop and evaluate T‐R method for passive 
damage interrogation (Task 3) 

                   
   

6 
Develop and experimentally evaluate wireless 
smart sensor and hybrid‐mode energy harvester 
(Task 4) 

                   
   

7 
Implement passive damage interrogation T‐R 
algorithm in the wireless smart sensor on 
bridges (Task 4) 

                   
   

8 
Integrate and validate AE sensors with wireless 
smart sensor and hybrid‐mode energy harvester 
(Task 5) 

                   
   

9 

Develop and conduct field 
implementation/validation of commercial‐ready 
ISHM system with remote sensing capability 
(Task 5) 

                   

   

10 
Recommend strategy to incorporate remote 
sensing and prognosis into BMS (Task 5) 

                   
   

11 
Prepare and submit quarterly status and 
progress reports and final project report (Task 6) 

                   
   

12 
Submit paper to conference presentations and 
publication to TRB meeting or other conferences 
(Task 6) 

                   
   

 
Note: Deliverables items 7, 8, 9 and 10 for the 8th quarter are partially fulfilled.  They are still 
tested and modified by the NCSU team. The explanation of the delay is described and 
highlighted later under Section 1.6 ‐ Future Plan. 
 
1.2. Remote Health Monitoring System 

 Real time strain and AE data monitoring is continuously viewed (, except two 
occasions due to thunderstorms and accidently pulled the plug by maintenance 
workers.)  The following web address should display the BDI strain and AE data, both 
the graph and the properties.   
1) Try entering this web address into your browser (either Internet Explorer or 
Firefox should work fine)  
Link 1 to Remote BDI strain monitoring (link to 
http://166.143.163.215:8000/BDI.html) 
Link 2 to Remote AE sensor monitoring (link to 
http://166.143.163.215:8000/AE.html)  
2) It will then ask you to download the Labview plug‐in, and direct you to the 
webpage with the download. 
3) After the plug‐in is downloaded and installed, you should be able to view the file.  

 Configured Microstrian™ Wireless Sensor Network 
o Installed software and hardware of Microstrain™ onto National Instruments Data 

Acquisition System (PXI) 



4 
 

o Configured and calibrated new Microstrain™ equipment to work with BDI strain 
gauge sensors.   

 Began evaluating extrapolation and interpolation methods for acquired stress data  

 Start implementing FEM bridge dynamic performance under truck loading using 
ANSYS APDL 
o Vehicle‐bridge interaction  

o Analysis moving load on beam element 

o Analysis one truck passing solid and shell elements 

 
1.3   Pilot Bridge Test and following activities 

 1st and 2nd Pilot Bridge tests: MD Bridge No. 1504200 I‐270 over Middlebrook Road, 
was  first  tested  on March  19‐21,  2012  and  then  second  tested  on  June  28 &29, 
2012.  Here is the list of troubleshooting and configuring hardware in the field in this 
quarter to alleviate problems with noise and interference (Task 1 and Deliverables 1 
& 3; Task 2 and Deliverables 4 & 9).     
o October 18, 2012 – Checked the connections of Amplifiers, and the DC Power 

Supply.  Reset connections and powered off/on all equipment. 
o November 2, 2012 – Looked for sources of interference in the field.  Brought the 

PXI system back to the lab.  Connected PXI to the laboratory sensors and found 
the PXI is operating correctly.   

o November 9, 2012 – Brought the PXI back to the field and attached test panels 
to compare the plots of sensor data.   

o November 15/16, 2012 – Visited the field with North Carolina State University 
graduate students.  Replaced one inoperable amplifier with a specialty made 
amplifier: coated with waterproof epoxy.  Replaced all sensors and covered with 
plastic to guard the sensors from moisture.  Found there is still interference and 
brought the PXI back to the lab for more testing.   

o November 30, 2012 – Cut wires in 100ft lengths to test if interference was 
coming from the wires.  Consulted with National Instruments (NI) for grounding 
solutions and for field wiring and noise considerations for analog signals.   

o December 4, 2012 – Reconfigured the ground so all equipment was grounded to 
the bridge.  This solved the interference problem that was disrupting the AE 
sensors.    

 3rd Pilot Bridge test: Reconfigured hardware in the field after power losses. 
o March 13, 2013 – Reset connections and powered off/on all equipment.  Reset 

the AE hardware. Collected all the data from the data acquisition system.     

o April 19, 2013 – Revisit the bridge to reset the system. 

 4th Pilot Bridge test: Wireless sensor integration test on May 29‐30, 2013.  Details of 
the test are listed in the report for the 8th quarter. 
o June 19, 2013 – Reset connections and powered off/on all equipment.  Attached 

Universal Power Supply (UPS) for temporary loss of power. 

 5th Pilot Bridge Test: Wireless sensor field tests on August 27 & September 26‐27, 
2013.Details of the test are listed in the following sections. 
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o August 27 ‐ Conducted pencil break tests with new wireless piezoelectric sensor 
o September 26‐27, 2013 – Went to the field on September 26th to install wireless 

sensor and collect 24 hours of data.  Removed all testing equipment on the on 
the 27th. 

 
1.4   AE Sensor  

 Integrating wireless sensor node with piezo film AE sensor was examined in the lab 
test using pencil break tests on August 28 to 29, 2013 and another lab test on 
September 25, 2013. The wireless sensor node was brought by NCSU researcher and 
tested in UMD Structures lab before field test on the I‐270/Middlebrook Bridge. The 
AE signal due to pencil break (a standard AE event simulation technique) was found 
to match those collected by wired data acquisition system.  

 Field test of the wireless acoustic emission sensor was carried out in two events: 
August 27, 2013 and September 26 to 27, 2013.  The field test bridge is the I‐270 
bridge near Germantown, Maryland. During this field tests, existing piezo film AE 
sensors installed in the late May 2013 were tested with wireless sensor nodes and 
the pencil break test signals were compared with those collected using wired data 
acquisition systems.  One PZT sensor was found to malfunction in the September 
field test.  Fatigue crack growth monitoring with piezo film AE sensor was 
terminated on I‐270 bridge on September 27, 2013 and all field test equipment were 
removed from the bridge. 

 
 

1.5   T‐R Method, Energy Harvesting and Smart Sensor 
 

Accomplishments of these tasks by NCSU team are summarized here:  

 Redesign wireless piezoelectric sensor and base station. 

 Solder the wireless piezoelectric sensor and test it with power. 

 
Figure 1 Redesigned Wireless Piezoelectric Sensor (Left) and Base Station (Right) 

 Debug the piezoelectric acquisition program of the microcontroller and FPGA. 

 Conduct  five‐peaked  wave  tests  with  new  wireless  piezoelectric  sensor  in  the 
laboratory. 
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Figure 2 Five‐peaked Wave Test Platform 
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Figure 3 Five‐peaked Wave Test 1 (CH1‐Black, CH2‐Red, CH3‐Yellow) 

 
Figure 4 Five‐peaked Wave Test 2 (CH1‐Black, CH2‐Red, CH3‐Yellow) 

 
Figure 5 Five‐peaked Wave Test 3 (CH1‐Black, CH2‐Red, CH3‐Yellow) 
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 Conduct pencil break tests with new wireless piezoelectric sensor on the top of the 
abutment of No. 1504200 I‐270 Bridge over Middlebrook road (2013‐08‐27). 

 
Figure 6 Pencil Break Test 1 

 
Figure 7 Pencil Break Test 2 
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Figure 8 Pencil Break Test 3 

 
Figure 9 Pencil Break Test 4 

 
Figure 10 Pencil Break Test 5 
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 Conduct  pencil  break  tests  to  simulate AE  signals with  new wireless  piezoelectric 
sensor and wire data acquisition card in the lab (2013‐08‐27). 

 
Figure 11 Pencil Break Test Platform 

 

 
Figure 12 Wireless Sensor (Red, Sample Rate: 1.67 MHz) and Wire Data Acquisition Card 

(Black, Sample Rate: 5 MHz) Results 1 
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Figure 13 Wireless Sensor (Red, Sample Rate: 1.67 MHz) and Wire Data Acquisition Card 

(Black, Sample Rate: 5 MHz) Results 2 
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Figure 14 Wireless Sensor (Red, Sample Rate: 1.67 MHz) and Wire Data Acquisition Card 

(Black, Sample Rate: 5 MHz) Results 3 
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Figure 15 Wireless Sensor (Red, Sample Rate: 1.67 MHz) and Wire Data Acquisition Card 

(Black, Sample Rate: 5 MHz) Results 4 
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Figure 16 Wireless Sensor (Red, Sample Rate: 1.67 MHz) and Wire Data Acquisition Card 

(Black, Sample Rate: 5 MHz) Results 5 
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Figure 17 Wireless Sensor (Red, Sample Rate: 1.67 MHz) and Wire Data Acquisition Card 

(Black, Sample Rate: 5 MHz) Results 6 
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 Conduct  pencil  break  tests  to  simulate AE  signals with  new wireless  piezoelectric 
sensor on No. 1504200 I‐270 Bridge over Middlebrook road (2013‐09‐26). 

 
Figure 18 Piezo Film Sensors and PZT Sensor on the Bridge Deck 

(Piezo Film Sensors: Left Two, PZT Sensor: Right One) 

         
Figure 19 Test Platform (Left: Wireless Piezo Sensor, Right: Base Station and Laptop) 

a. Pencil break tests with PZT sensor on the bridge deck 

 
Figure 20 PZT Sensor Pencil Break Test 1 Result 
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Figure 21 PZT Sensor Pencil Break Test 2 Result 

b. Pencil break tests with PZT sensor and piezo film sensor on the bridge deck. 
(using PZT sensor  for triggering) 

 
Figure 22 Pencil Break Test 1 Result (Black: PZT Sensor, Red: Piezo Film Sensor) 

 

 
Figure 23 Pencil Break Test 2 Result (Black: PZT Sensor, Red: Piezo Film Sensor) 
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Figure 24 Pencil Break Test 3 Result (Black: PZT Sensor, Red: Piezo Film Sensor) 

 

 
Figure 25 Pencil Break Test 4 Result (Black: PZT Sensor, Red: Piezo Film Sensor) 



19 
 

 
c. Conduct  an  overnight  traffic  test  (2013‐09‐26  3:00  PM  –  2013‐09‐27  9:30 

AM) on the bridge deck (PZT sensor). 

 
Figure 26 Traffic Test Result 1 

 

 
Figure 27 Traffic Test Result 2 
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Figure 28 Traffic Test Result 3 

 

 
Figure 29 Traffic Test Result 4 

1.6  Future Plans 
  Pilot Bridge Testing (UMD team led by Dr. Fu) – 

 Coordinate with MDSHA on the demo bridge (currently I‐95 over Patuxent River was 
selected) and testing schedule. 

 Collecting W‐I‐M data on I‐95 Bridge to simulate traffic through FEM models for all 
pilot test bridge in Maryland and validating test data with FEM results. 

 Establish the local finite element model of the crack location, do the same analysis 
with the global model, compare the results and discuss the necessarily of local 
model for our studies. 

 Discuss which of the four possible crack configurations has the highest SIF at the 
crack tip and thus most likely to occur using finite element model. 

 Estimate fatigue failure using Wohler Curve (S‐N curve) where their results are 
currently undergoing analysis and comparisons with a probabilistic model for fatigue 
damage. 

AE Sensor (UMD team led by Dr. Zhang) ‐  
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 Field test is planned to test the long‐term fatigue crack growth monitoring with 
wireless piezo film AE sensor and remote sensing features on a steel highway bridge 
along I‐95 near Laurel in Maryland. This bridge is selected to implement full scale 
integrated structural health monitoring system.  

 A 54‐dB gain preamplifier with a bandpass filter (1 to 400 kHz) will be designed for 
piezo paint AE sensor to increase its signal strength.  

 Professional grade piezo film AE sensor has been designed and will be sent to 
flexible circuit manufacturer for enhanced weathering and environmental impact 
protection in November so they will become ready in the next field test. After 
receiving the orders from the manufacturer, these sensors will be tested first in the 
lab to characterize its performance for fatigue crack localization.  
 

T‐R Method, Energy Harvesting and Smart Sensor (NCSU team led by Dr. Yuan) ‐ 

 Test the noise amplitude of the wireless piezoelectric sensor. 

 Test the solar panel for the wireless piezoelectric sensor. 

 Improve and test the wireless accelerometer sensor for Bearfort #25 Bridge in 
North Carolina. And prepare to install them on the Bearfort #25 Bridge 

 Prepare testing on the demo bridge (tentatively I‐95 over Patuxent River) 
 

II — BUSINESS STATUS  

 Hours/Effort Expended – As the last reporting period, PI Dr. Fu worked one month 
paid by his cost sharing account for 167 man‐hours.  Three (3) UM and two (2) NCSU 
graduate assistants worked three months half‐time (20 hours), the quarterly 
accounting deadline, for a total of 1,470 man‐hours (one NCSU assistant is partially 
cost‐shared by their University.) 

 Total Budget ‐ $1,151,169 & Invoiced (3/31/13) ‐ $664,560 (57.7%) (not updated the 
exact figure due to University’s delay in invoicing) 

 Cost sharing committed ‐ $1,525,063 & Cost shared (7/30/13) ‐ $844,427 (55.4%).   
 


